
Construction on the Troxler Avenue 

Widening Project began the week of 

February 18.  To date the contractor, 

Petroff Trucking of Collinsville,  has   

completed all storm sewer on the south 

side of Troxler by installing                 

approximately 2400 linear feet of storm 

sewer setting 26 drainage structures.  

 On Thursday the contractor removed 

the shoulder on the north side of the 

road in preparation for curbing and the 

remainder of the storm sewer.  The  

milling machine pictured here is         

removing  old surface.  What is removed 

will be reincorporated back into the   

project as a base filler for the new, wider 

pavement. 

 
Besides the new storm sewer, and the construction of the additional turn lane down the entire 

stretch of roadway from Route 160 to Route 140 /143,  to give the  residents of Augusta Estates as 

well as the traffic for the hospital, the project will include curb and gutters along Troxler Avenue. A 

multi-use path, similar to the path along Frank Watson Parkway, will be constructed on the south 

side of    Troxler Avenue along the front of the hospital property to the corner of Troxler Avenue 

and Route 160, then will turn south and run along the west side of Route 160 along the hospital 

property. This path will eventually run along the entire south side of Troxler Avenue to Route 

40 /143. 

The contract is approximately 20% complete at this time and will be finished  by June 14th. 
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B I D  O P E N I N G S  

• Eleven bids were 

received for the US 

40 / Hemlock Street 

Improvement. 

 

• Bids ranged from a 

low of $572,960.66, 

to a high of 

$702,594.20 

 

• Six bids were     

received for the 

Fence Construction 

project. 

 

• Bids ranged from a 

low of $30,989, to a 

high of  $69,760. 
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